to be Revised

Databases for M&E – PRoMS

ProMS is a multi-user Window application that links work planning to the allocation, reservation, and expenditure of funds. 
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ProMS facilitates the creation of Project Work Plans and Activity Plans from which tasks are derived and project input can be determined.  Thus in ProMS the Activity is the key level in the project planning framework for planning budgets, reserving funds, monitoring progress toward outputs and objectives and creating reports.
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The Activity level is a very important one in
ProMS, for it is here that the tasks
necessary to achieve desired outputs and
objectives are identified, costs are
estimated, inputs are detailed, and the
project budget s developed.
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ProMS is mainly a financial monitoring database, but it may be customised to provide other information for ongoing project activities. It may therefore be employed in the monitoring phase and for output evaluation.
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The Planning outline (the collapsible menu in the left panel) and the information tabs provide a simple yet powerful means of entering and retrieving data for project planning, implementation and review, such as activities, inputs (e.g. staff costs, supplies and equipment), outputs, progress, geographical area, staff, objectives, partners
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